RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

HoA DRIVE Project
Solar Fridge Handover Ceremonies

Galmudug — State Report

“Delivering Cold-Chain Livelihoods”

SUBMITTED TO

Abdulkadir Hussein Hassan

Focal Point, HoA DRIVE Project

Project Implementation Unit (PIU), Ministry of Finance, Federal Government of Somalia

Client	Project Implementation Unit (PIU), DRIVE Project, Ministry of Finance, Federal Government of Somalia
Project	De-risking, Inclusion and Value Enhancement of Pastoral Economies in the Horn of Africa (HoA DRIVE)
Contract reference	[Contract No.] dated [date]
Area covered	Galmudug: 3 districts (Dhusamareeb, Cadaado and Galkacyo)
Ceremony date	18 August 2026
Beneficiaries	200 families
Project focal point	Abdulkadir Hussein Hassan
Submitted by	Rasmi Logistic Service, Waabari Mall, Mogadishu
Date of report	14 October 2026

1. Background

The HoA DRIVE Project is implemented by the Project Implementation Unit (PIU) of the Ministry of Finance, Federal Government of Somalia, with financing from the World Bank. Under the project, solar-powered fridges are provided to women milk vendors so they can keep milk fresh, reduce spoilage and increase income from milk sales.

Public handover ceremonies were organised in each target district. This report covers the ceremonies in Galmudug: Dhusamareeb, Cadaado and Galkacyo. Rasmi Logistic Service was contracted by the PIU to provide logistics support for these ceremonies, and the fridges were supplied by the project.

2. Summary

In Galmudug, Rasmi Logistic Service supported fridge handover ceremonies in **3 districts** on 18 August 2026. A total of **200 families** received their fridges.

Districts	Families	Region	Date
3	200	Galmudug	18 Aug 2026

Services delivered in Galmudug:

- **Carrying and handling** of fridge equipment in all 3 districts.
- **Vehicle rent and transportation**, within the city and intercity, in all 3 districts.
- **Media coverage** of the ceremony in all 3 districts.
- **Catering** was not provided in Galmudug.

3. Scope of Services

The table sets out the services under the contract and where each was provided in this area. The fridges were supplied by the project; Rasmi's role was logistics support for the handover.

Service	Description	Coverage
Fridge carrying and handling	Loading, moving and carrying the fridge equipment to the venue and helping each family carry their fridge after handover.	All 3 districts
Catering	Refreshments for participants and guests at the ceremony.	Not provided in this area
Vehicle rent / transportation	Vehicle rent for movement within the city, and intercity transport where required, for the team, materials and fridges.	All 3 districts
Media coverage	Photography and video coverage of the ceremony. All media is available through the link in Section 6.	All 3 districts

4. Delivery by District

#	District	Date	Families	Fridge carrying	Catering	Transport	Media
1	Dhusamareeb	18 Aug 2026	80	Yes	No	Yes	Yes
2	Cadaado	18 Aug 2026	60	Yes	No	Yes	Yes
3	Galkacyo	18 Aug 2026	60	Yes	No	Yes	Yes
	Total		**200**	**3**	**0**	**3**	**3**

5. Logistics and Coordination

Each district in Galmudug was planned and run as a separate deployment, with the same service standard applied at every site.

5.1 Transportation

- **Within city:** vehicle rent to move the team, materials and fridges between storage and the ceremony venue.
- **Intercity:** transport between locations where the ceremony site required travel from another city:
  - Galkacyo – Cadaado
  - Cadaado – Dhusamareeb
  - Dhusamareeb – Guriel Airport (flight from Mogadishu unavailable)

5.2 Catering

Catering was provided in Afgoye and Balcad only, as set out in the contract. No catering was provided in Galmudug.

5.3 Ceremony steps

1. **Prepare:** confirm the district plan, date, venue and transport with the PIU focal point.
2. **Mobilise:** move the team and fridge equipment to the district and set up the venue.
3. **Hand over:** fridges handed over to the 200 beneficiary families in Galmudug; handover list signed.
4. **Carry:** team helps each family carry their fridge from the venue.
5. **Record:** photo and video coverage of the ceremony.
6. **Close:** wrap up on site and confirm the outcome with the PIU focal point.

5.4 Coordination with the PIU

Rasmi kept regular contact with the project focal point, Abdulkadir Hussein Hassan, before and during each ceremony to confirm dates, venues and arrangements.

6. Media Coverage

Photo and video coverage was provided at all 3 ceremonies in Galmudug. The full media files are available at:

District	Media link / folder (photos and videos)
Dhusamareeb	[link]
Cadaado	https://www.facebook.com/reel/3743534559129368
Galkacyo	https://www.facebook.com/reel/2053184808633587

7. Challenges and How They Were Managed

Challenge	How it was managed
Distance and travel	Planned transport per district and scheduled travel so the team arrived in time to set up.
Security and access	Coordinated movements with the project team and local authorities, and kept travel and set-up within safe working hours.
Carrying fridges	Team helped each family carry their fridge so the equipment reached them safely.
Consistent quality	Used the same service checklist in every district.

8. Conclusion

Rasmi Logistic Service supported the handover ceremonies in Galmudug, in which 200 families received solar fridges. Each ceremony is a practical step towards safer milk storage, less spoilage and stronger incomes for families who depend on milk sales.

We thank the Project Implementation Unit, Ministry of Finance, and the project focal point, Abdulkadir Hussein Hassan, for their support throughout.

Prepared by	Verified by
Mohamed Jama Osman Operation Manager, Rasmi Logistic Service	Abdulkadir Hussein Hassan Project Focal Point, HoA DRIVE Project
Signature:  	Signature: _____
Date: 14 October 2026	Date: _____