RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

# HoA DRIVE Project
# Solar Fridge Handover Ceremonies

## South West — State Report

**“Delivering Cold-Chain Livelihoods”**

SUBMITTED TO

**Abdulkadir Hussein Hassan**

Focal Point, HoA DRIVE Project

Project Implementation Unit (PIU), Ministry of Finance, Federal Government of Somalia

| | |
|---|---|
| **Client** | Project Implementation Unit (PIU), DRIVE Project, Ministry of Finance, Federal Government of Somalia |
| **Project** | De-risking, Inclusion and Value Enhancement of Pastoral Economies in the Horn of Africa (HoA DRIVE) |
| **Contract reference** | [Contract No.] dated [date] |
| **Area covered** | South West: 2 districts (Afgoye and Baidoa) |
| **Ceremony dates** | Afgoye: 19 Oct 2026; Baidoa: 14 Oct 2026 |
| **Distribution** | 200 solar fridges and 200 milk containers handed to beneficiaries |
| **Project focal point** | Abdulkadir Hussein Hassan |
| **Submitted by** | Rasmi Logistic Service, Waabari Mall, Mogadishu |
| **Date of report** | 19 October 2026 |

## 1. Background

The HoA DRIVE Project is implemented by the Project Implementation Unit (PIU) of the Ministry of Finance, Federal Government of Somalia, with financing from the World Bank. Under the project, solar-powered fridges are provided to women milk vendors so they can keep milk fresh, reduce spoilage and increase income from milk sales.

Public handover ceremonies were organised in each target district. This report covers the ceremonies in South West: Afgoye and Baidoa. Rasmi Logistic Service was contracted by the PIU to provide fridge handling and car hire for these ceremonies, and the fridges were supplied by the project.

## 2. Summary

In South West, Rasmi Logistic Service supported fridge handover ceremonies in **2 districts** (ceremony dates: Afgoye: 19 Oct 2026; Baidoa: 14 Oct 2026). A total of **200 solar fridges and 200 milk containers** were handed over.

| Districts | Fridge + container sets | Region | Dates |
|---|---|---|---|
| 2 | 200 | South West | See Section 4 |

**Services delivered in South West:**

- **Fridge handling at the handover** in all 2 districts.
- **Car hire for staff and officials within the city,** in all 2 districts.
- **Media coverage** of the ceremony in all 2 districts.
- **Catering** in Afgoye only.

## 3. Scope of Services

The table sets out the services under the contract and where each was provided in this area. The fridges were supplied by the project; Rasmi's role was fridge handling at the handover and car hire for staff and officials.

| Service | Description | Coverage |
|---|---|---|
| Fridge handling | Handling the fridge equipment at the venue and helping each family carry their fridge after handover. | All 2 districts |
| Catering | Refreshments for participants and guests at the ceremony. | Afgoye only |
| Car hire | Car hire for moving staff and officials within the city. | All 2 districts |
| Media coverage | Photography and video coverage of the ceremony. Links and details are in Annex A. | All 2 districts |

## 4. Delivery by District

| # | District | Date | Sets | Fridge handling | Catering | Car hire | Media |
|---|---|---|---|---|---|---|---|
| 1 | Afgoye | 19 Oct 2026 | 74 | Yes | Yes | Yes | Yes |
| 2 | Baidoa | 14 Oct 2026 | 126 | Yes | – | Yes | Yes |
| | **Total** | | **200** | **2** | **1** | **2** | **2** |

## 5. Logistics and Coordination

Each district in South West was planned and run as a separate deployment, with the same service standard applied at every site.

### 5.1 Car hire

- **Within city:** car hire to move staff and officials between their base and the ceremony venue. The fridges were not transported by Rasmi.

### 5.2 Catering

Catering was provided in Afgoye, as set out in the contract.

### 5.3 Ceremony steps

1. **Prepare:** confirm the district plan, date, venue and car hire with the PIU focal point.
2. **Mobilise:** move staff and officials to the venue by hired car and set up the venue.
3. **Hand over:** fridges handed over to beneficiaries as 200 paired sets of one solar fridge and one milk container in South West; handover list signed.
4. **Carry:** team helps each family carry their fridge from the venue.
5. **Record:** photo and video coverage of the ceremony.
6. **Close:** wrap up on site and confirm the outcome with the PIU focal point.

### 5.4 Coordination with the PIU

Rasmi kept regular contact with the project focal point, Abdulkadir Hussein Hassan, before and during each ceremony to confirm dates, venues and arrangements.

## 6. Media Coverage

Photo and video coverage was provided at all 2 ceremonies in South West. Links and details for each district are in Annex A.

## 7. Challenges and How They Were Managed

| Challenge | How it was managed |
|---|---|
| Getting staff to the venue | Scheduled car hire so staff and officials arrived in time to set up. |
| Security and access | Coordinated movements with the project team and local authorities, and kept travel and set-up within safe working hours. |
| Carrying fridges | Team helped each family carry their fridge so the equipment reached them safely. |
| Consistent quality | Used the same service checklist in every district. |

## 8. Conclusion

Rasmi Logistic Service supported the handover ceremonies in South West, in which 200 solar fridges and 200 milk containers were distributed. Each ceremony is a practical step towards safer milk storage, less spoilage and stronger incomes for families who depend on milk sales.

We thank the Project Implementation Unit, Ministry of Finance, and the project focal point, Abdulkadir Hussein Hassan, for their support throughout.

| Submitted by | Verified by |
|---|---|
| Mohamed Jama Osman<br>Operation Manager, Rasmi Logistic Service | Abdulkadir Hussein Hassan<br>Project Focal Point, HoA DRIVE Project |
| Signature:<br>  <br>  | Signature:<br>_____ |
| Date: 19 October 2026 | Date: _____ |

# Annex A: Media Coverage — South West

Photo and video coverage of the ceremonies in South West, with the city and the link to each post.

| # | City | Link |
|---|---|---|
| 1 | Afgoye | facebook.com/share/p/1EhuvfPuDJ/ |
| 2 | Afgoye | facebook.com/share/p/1D4CtNcdTE/ |
| 3 | Baidoa | facebook.com/share/v/1d1RsdtfFV/?mibextid=wwXIfr |

## Photos: Afgoye



*Solar freezers lined up against the compound wall with their panels, ready for handover.*



*Beneficiary women seated among the boxed freezers and milk cans at the handover.*

## Photos: Baidoa



*Solar freezers, milk cans and solar panels laid out on the pitch ahead of the handover.*

# Annex B: Distribution of Solar Fridges and Milk Containers — South West

Location figures from the distribution records reviewed on 2 November 2026. Each paired set contains one solar fridge and one milk container.

| State or region | Location | Solar fridges | Milk containers |
|---|---|---|---|
| South West | Afgoye | 74 | 74 |
| South West | Baidoa | 126 | 126 |
| **Total** | **2 locations** | **200** | **200** |

**Items in South West:** 400 individual items (200 solar fridges and 200 milk containers).

**All locations:** the reported distribution totals 994 solar fridges and 994 milk containers across 10 locations (1,988 individual items).

## Notes

- Figures are supported by signed bulk-delivery notes and supplier completion reports. Individual beneficiary receipts were not independently audited, and Southwest beneficiary-register reconciliation remains open.