RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

HoA DRIVE Solar Fridge Handover Ceremonies

"Delivering Cold-Chain Livelihoods"

SUBMITTED TO

Abdulkadir Hussein Hassan

Focal Point, HoA DRIVE Project

Project Implementation Unit (PIU), Ministry of Finance, Federal Government of Somalia

SUBMISSION DATE	EVENT PERIOD	SCOPE
14 October 2026	18 Aug – 30 Sep 2026	8 districts, 4 regions

Submitted by

Rasmi Logistic Service

Waabari Mall, Mogadishu, Somalia · +252-610330000 · Sales@rasmigroups.com

SECTION 1

Executive Summary

Rasmi Logistic Service won the contract for the handover ceremonies of the HoA DRIVE Project and delivered them in eight districts between 18 August and 30 September 2026.

The ceremonies formed part of the HoA DRIVE Project, managed by the Project Implementation Unit (PIU) of the Federal Government of Somalia's Ministry of Finance, with support from the World Bank. This report is submitted to the project focal point, Abdulkadir Hussein Hassan.

8
DISTRICTS DELIVERED

480
FAMILIES RECEIVED FRIDGES

3 + 1
MEMBER STATES + BANADIR

What we delivered

- **Media coverage** of the handover ceremony in each of the eight districts.
- **Fridges for 60 families** in each district, and our team helped the families carry them.
- **Catering** at each ceremony.
- **Transportation** to and from each district, by vehicle rental or ground transport.

Reach at a glance

Region	Districts	Date	Families
Galmudug	Dhusamareeb, Cadaado, Galkacyo	18 Aug 2026	180
Banadir	Mogadishu	6 Sep 2026	60
Hirshabelle	Jowhar, Beledweyne, Balcad	14 Sep 2026	180
Jubaland	Kismayo	30 Sep 2026	60
Total	**8 districts**		**480**

SECTION 2

Background & Scope of Services

The HoA DRIVE Project supports livelihoods in Somalia. Solar-powered fridges give women milk vendors a way to keep milk fresh, reduce spoilage and sell with more confidence. Public handover ceremonies recognise the beneficiaries and create a visible record of the support provided.

We won this project, and we delivered four services at every ceremony.

SERVICE 1

Media coverage

Coverage of the ceremony in each district, capturing the handover and the families receiving their fridges for the project record.

SERVICE 2

Fridges for 60 families

In each district, 60 families received their fridges, and our team helped them carry the fridges.

SERVICE 3

Catering

Refreshments at each ceremony, so participants and guests were hosted comfortably.

SERVICE 4

Transportation

Vehicle rental or ground transport, matched to each district's distance and access.

How a district ceremony ran

1. **Prepare**
   Confirm the district plan, transport option, media team and catering.
2. **Mobilise**
   Move the team and materials to the district and set up the venue.
3. **Hand over the fridges**
   Hand the fridges to the 60 families in that district.
4. **Help carry and cover**
   Help each family carry their fridge, while the media team covers the ceremony.
5. **Close**
   Wrap up on site, secure the media files and confirm the outcome.

SECTION 3

Delivery by District

Eight districts received the full service package between 18 August and 30 September 2026.

#	District	Region	Date	Families	Media	Catering	Transport
1	Dhusamareeb	Galmudug	18 Aug	60	✓	✓	Vehicle rental
2	Cadaado	Galmudug	18 Aug	60	✓	✓	Ground transport
3	Galkacyo	Galmudug	18 Aug	60	✓	✓	Vehicle rental
4	Mogadishu	Banadir	6 Sep	60	✓	✓	Vehicle rental
5	Jowhar	Hirshabelle	14 Sep	60	✓	✓	Vehicle rental
6	Beledweyne	Hirshabelle	14 Sep	60	✓	✓	Vehicle rental
7	Balcad	Hirshabelle	14 Sep	60	✓	✓	Ground transport
8	Kismayo	Jubaland	30 Sep	60	✓	✓	Vehicle rental
Total				**480**			

Regional summary

Galmudug

3 districts · 180 families · 18 August 2026

DISTRICTS: Dhusamareeb, Cadaado, Galkacyo

DELIVERED: Fridges for 60 families per district with help carrying them, media coverage and catering. Vehicle rental in Dhusamareeb and Galkacyo, ground transport in Cadaado.

Banadir

1 district · 60 families · 6 September 2026

DISTRICTS: Mogadishu

DELIVERED: Fridges for 60 families with help carrying them, media coverage and catering. Vehicle rental.

Hirshabelle — 3 districts · 180 families · 14 September 2026

DISTRICTS	Jowhar, Beledweyne, Balcad
DELIVERED	Fridges for 60 families per district with help carrying them, media coverage and catering. Vehicle rental in Jowhar and Beledweyne, ground transport in Balcad.

Jubaland — 1 district · 60 families · 30 September 2026

DISTRICTS	Kismayo
DELIVERED	Fridges for 60 families with help carrying them, media coverage and catering. Vehicle rental.

SECTION 4

Logistics & Coordination

Eight ceremonies in four regions meant eight separate field operations. We planned each district as its own deployment, with the same standards of service in all of them.

Vehicle rental

Used in six districts: Jowhar, Beledweyne, Kismayo, Dhusamareeb, Galkacyo and Mogadishu.

Ground transport

Used in two districts: Balcad and Cadaado, where a transport arrangement for the day suited the location.

Coordination approach

- One plan per district covering transport, catering, fridge handover and media coverage.
- Support to families sized to the 60 fridges handed over in each district.
- Regular contact with the project focal point, Abdulkadir Hussein Hassan, so that each ceremony matched the project's expectations.

SECTION 5

Challenges & How We Managed Them

Challenge	How we managed it
Distance between districts	Chose vehicle rental or ground transport per district, and scheduled travel so that teams arrived in time to set up.
Security and access	Planned movements with the project team and local partners, and kept travel and set-up within safe working hours.
Carrying fridges	Helped each family carry their fridge, so the equipment reached them safely.
Consistent quality across 8 sites	Used the same service package and checklist in every district.

SECTION 6

Lessons Learned & Recommendations

What worked well

- A standard service package for every district.
- Planning each ceremony as its own deployment.
- Helping families carry their fridges on the day.

For future handovers

- Share a district schedule with the PIU early.
- Confirm transport mode and venue per district in advance.
- Agree handover arrangements with the focal point before the first ceremony.

SECTION 7

Conclusion

Eight districts, four regions, and 480 families received their fridges. Each ceremony marked a practical step towards safer milk storage, less spoilage and stronger incomes for the families who depend on milk sales.

Rasmi Logistic Service thanks the Project Implementation Unit, Ministry of Finance, and in particular the project focal point, Abdulkadir Hussein Hassan, for the trust and support throughout.

SUBMISSION

Submission & Sign-off

This Event Management Report for the HoA DRIVE Solar Fridge Handover Ceremonies is submitted by Rasmi Logistic Service to the project focal point on **14 October 2026**.

COMPANY	Rasmi Logistic Service
ADDRESS	Waabari Mall, Mogadishu, Somalia
PHONE	+252-610330000
EMAIL	Sales@rasmigroups.com

Mohamed Jama Osman
Sales Manager, Rasmi Logistic Service
Signature

Company stamp
Rasmi Logistic Service

Received by
Abdulkadir Hussein Hassan
Focal Point, HoA DRIVE Project
Date: ____ / ____ / 2026