RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

HoA DRIVE Project
Solar Fridge Handover Ceremonies

Galmudug — State Report

“Delivering Cold-Chain Livelihoods”

SUBMITTED TO

Abdulkadir Hussein Hassan
Focal Point, HoA DRIVE Project
Project Implementation Unit (PIU), Ministry of Finance, Federal Government of Somalia

Client	Project Implementation Unit (PIU), DRIVE Project, Ministry of Finance, Federal Government of Somalia
Project	De-risking, Inclusion and Value Enhancement of Pastoral Economies in the Horn of Africa (HoA DRIVE)
Contract reference	[Contract No.] dated [date]
Area covered	Galmudug: 3 districts (Dhusamareeb, Cadaado and Galkacyo)
Ceremony dates	Dhusamareeb: 23 Aug 2026; Cadaado: 23 Aug 2026; Galkacyo: 17 Aug 2026
Distribution	200 solar fridges and 200 milk containers handed to beneficiaries
Project focal point	Abdulkadir Hussein Hassan
Submitted by	Rasmi Logistic Service, Waabari Mall, Mogadishu
Date of report	18 October 2026

1. Background

The HoA DRIVE Project is implemented by the Project Implementation Unit (PIU) of the Ministry of Finance, Federal Government of Somalia, with financing from the World Bank. Under the project, solar-powered fridges are provided to women milk vendors so they can keep milk fresh, reduce spoilage and increase income from milk sales.

Public handover ceremonies were organised in each target district. This report covers the ceremonies in Galmudug: Dhusamareeb, Cadaado and Galkacyo. Rasmi Logistic Service was contracted by the PIU to provide fridge handling and car hire for these ceremonies, and the fridges were supplied by the project.

2. Summary

In Galmudug, Rasmi Logistic Service supported fridge handover ceremonies in **3 districts** (ceremony dates: Dhusamareeb: 23 Aug 2026; Cadaado: 23 Aug 2026; Galkacyo: 17 Aug 2026). A total of **200 solar fridges and 200 milk containers** were handed over.

Districts	Fridge + container sets	Region	Dates
3	200	Galmudug	17 – 23 Aug 2026

Services delivered in Galmudug:

- **Fridge handling at the handover** in all 3 districts.
- **Car hire for staff and officials within the city,** in all 3 districts, for 3 days each.
- **Media coverage** of the ceremony in all 3 districts.

3. Scope of Services

The table sets out the services under the contract and where each was provided in this area. The fridges were supplied by the project; Rasmi's role was fridge handling at the handover and car hire for staff and officials.

Service	Description	Coverage
Fridge handling	Handling the fridge equipment at the venue and helping each family carry their fridge after handover.	All 3 districts
Car hire	Car hire for moving staff and officials within the city. Hired for 3 days in each district.	All 3 districts
Media coverage	Photography and video coverage of the ceremony. Links and details are in Annex A.	All 3 districts

4. Delivery by District

#	District	Date	Sets	Fridge handling	Car hire	Media
1	Dhusamareeb	23 Aug 2026	80	Yes	3 days	Yes
2	Cadaado	23 Aug 2026	60	Yes	3 days	Yes
3	Galkacyo	17 Aug 2026	60	Yes	3 days	Yes
	Total		**200**	**3**		**3**

5. Logistics and Coordination

Each district in Galmudug was planned and run as a separate deployment, with the same service standard applied at every site.

5.1 Car hire

- **Within city:** car hire to move staff and officials between their base and the ceremony venue. The fridges were not transported by Rasmi. Car hire was for 3 days in each district.

5.2 Ceremony steps

1. **Prepare:** confirm the district plan, date, venue and car hire with the PIU focal point.
2. **Mobilise:** move staff and officials to the venue by hired car and set up the venue.
3. **Hand over:** fridges handed over to beneficiaries as 200 paired sets of one solar fridge and one milk container in Galmudug; handover list signed.
4. **Carry:** team helps each family carry their fridge from the venue.
5. **Record:** photo and video coverage of the ceremony.
6. **Close:** wrap up on site and confirm the outcome with the PIU focal point.

5.3 Coordination with the PIU

Rasmi kept regular contact with the project focal point, Abdulkadir Hussein Hassan, before and during each ceremony to confirm dates, venues and arrangements.

6. Media Coverage

Photo and video coverage was provided at all 3 ceremonies in Galmudug. Links and details for each district are in Annex A.

7. Challenges and How They Were Managed

Challenge	How it was managed
Getting staff to the venue	Scheduled car hire so staff and officials arrived in time to set up.
Security and access	Coordinated movements with the project team and local authorities, and kept travel and set-up within safe working hours.
Carrying fridges	Team helped each family carry their fridge so the equipment reached them safely.
Consistent quality	Used the same service checklist in every district.

8. Conclusion

Rasmi Logistic Service supported the handover ceremonies in Galmudug, in which 200 solar fridges and 200 milk containers were distributed. Each ceremony is a practical step towards safer milk storage, less spoilage and stronger incomes for families who depend on milk sales.

We thank the Project Implementation Unit, Ministry of Finance, and the project focal point, Abdulkadir Hussein Hassan, for their support throughout.

Submitted by	Verified by
Mohamed Jama Osman Operation Manager, Rasmi Logistic Service	Abdulkadir Hussein Hassan Project Focal Point, HoA DRIVE Project
Signature: 	Signature: _____
Date: 18 October 2026	Date: _____

Annex A: Media Coverage — Galmudug

Photo and video coverage of the ceremonies in Galmudug, with the city and the link to each post.

#	City	Link
1	Dhusamareeb	facebook.com/share/v/1JpAYpvdNS/
2	Dhusamareeb	facebook.com/share/v/1D4YYo3kHt/
3	Cadaado	facebook.com/reel/3743534559129368
4	Galkacyo	facebook.com/reel/2053184808633587

Photos: Galkacyo



Stainless steel 20-litre milk cans on solar freezers, with boxed equipment stacked behind.



Solar freezers topped with milk cans, with boxes and solar panels laid out behind.



Solar panels laid out in a row along a wall, with solar freezers and boxed milk cans beyond.



Rows of solar freezers (labelled DC 12V/24V Solar Freezer) with cables and control units on the ground.

Photos: Dhusamareeb



Boxed units set out in rows on open ground.

Photos: Cadaado



Solar freezers and panels set out along a compound wall ahead of the handover.

Annex B: Distribution of Solar Fridges and Milk Containers — Galmudug

Location figures from the distribution records reviewed on 2 November 2026. Each paired set contains one solar fridge and one milk container.

State or region	Location	Solar fridges	Milk containers
Galmudug	Dhusamareeb	80	80
Galmudug	Cadaado	60	60
Galmudug	Galkacyo	60	60
Total	**3 locations**	**200**	**200**

Items in Galmudug: 400 individual items (200 solar fridges and 200 milk containers).

All locations: the reported distribution totals 994 solar fridges and 994 milk containers across 10 locations (1,988 individual items).

Notes

- Figures are supported by signed bulk-delivery notes and supplier completion reports. Individual beneficiary receipts were not independently audited.