RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

HoA DRIVE Solar Fridge Handover Ceremonies

"Delivering Cold-Chain Livelihoods"

8
DISTRICTS DELIVERED

480
FAMILIES RECEIVED FRIDGES

4
REGIONS COVERED

Period 18 Aug – 30 Sep 2026
Client PIU, Ministry of Finance · HoA DRIVE Project
Focal point Abdulkadir Hussein Hassan

Prepared by Rasmi Logistic Service
Waabari Mall, Mogadishu, Somalia

RASMI
LOGISTIC SERVICE

1 Overview
2 What we delivered
3 District by district
4 Logistics & lessons
5 Conclusion

We won the project, and we delivered it.

Rasmi Logistic Service handled the handover ceremonies for the HoA DRIVE Project, managed by the Project Implementation Unit (PIU), Ministry of Finance, with World Bank support. Between 18 August and 30 September 2026 we delivered in eight districts across four regions.

8
DISTRICTS DELIVERED

480
FAMILIES RECEIVED FRIDGES

3 + 1
MEMBER STATES + BANADIR

18 Aug 2026
GALMUDUG
Dhusamareeb, Cadaado, Galkacyo
180 families

6 Sep 2026
BANADIR
Mogadishu
60 families

14 Sep 2026
HIRSHABELLE
Jowhar, Beledweyne, Balcad
180 families

30 Sep 2026
JUBALAND
Kismayo
60 families

1 Overview
2 What we delivered
3 District by district
4 Logistics & lessons
5 Conclusion

2 · WHAT WE DELIVERED

Three services at every ceremony

Solar fridges help women milk vendors keep milk fresh, reduce spoilage and sell with more confidence. Our job was to make each handover happen smoothly on the day.

01

Fridges for 60 families

In each district, 60 families received their fridges. Our team helped them carry the fridges.

480 families in total

02

Catering

Refreshments at every ceremony, so participants and guests were hosted comfortably throughout.

8 ceremonies

03

Transportation

Vehicle rental or ground transport, matched to each district's distance and access.

6 vehicle rental · 2 ground transport

RASMI
LOGISTIC SERVICE

1 Overview
2 What we delivered
3 District by district
4 Logistics & lessons
5 Conclusion

Eight districts, one service standard

Dhusamareeb	
Region	Galmudug
Date	18 Aug
Families	60
Transport	Vehicle rental

Cadaado	
Region	Galmudug
Date	18 Aug
Families	60
Transport	Ground transport

Galkacyo	
Region	Galmudug
Date	18 Aug
Families	60
Transport	Vehicle rental

Mogadishu	
Region	Banadir
Date	6 Sep
Families	60
Transport	Vehicle rental

Jowhar	
Region	Hirshabelle
Date	14 Sep
Families	60
Transport	Vehicle rental

Beledweyne	
Region	Hirshabelle
Date	14 Sep
Families	60
Transport	Vehicle rental

Balcad	
Region	Hirshabelle
Date	14 Sep
Families	60
Transport	Ground transport

Kismayo	
Region	Jubaland
Date	30 Sep
Families	60
Transport	Vehicle rental

Vehicle rental Ground transport · Every district also received catering and our help carrying the fridges.

1 Overview
2 What we delivered
3 District by district
4 Logistics & lessons
5 Conclusion

Planning each ceremony as its own deployment

Challenge	How we managed it
Distance	Chose vehicle rental or ground transport per district and scheduled travel to arrive in time.
Security & access	Planned movements with the project team and local partners; kept travel within safe hours.
Carrying fridges	Helped each family carry their fridge so it reached them safely.
Consistency	Same service package and checklist in all 8 districts.

[Team to confirm: add the actual challenges faced in the field]

What worked well

- A standard service package for every district.
- Planning each ceremony as its own deployment.
- Helping families carry their fridges on the day.
- Regular contact with the project focal point.

For future handovers

- Share a district schedule with the PIU early.
- Confirm transport mode and venue per district in advance.
- Agree handover arrangements with the focal point before the first ceremony.

1 Overview
2 What we delivered
3 District by district
4 Logistics & lessons
5 Conclusion

5 · CONCLUSION

Eight districts. Four regions. 480 families.

Each ceremony marked a practical step towards safer milk storage, less spoilage and stronger incomes for the families who depend on milk sales. Rasmi Logistic Service is proud to have supported the PIU and the HoA DRIVE Project.

PROJECT FOCAL POINT

Abdulkadir Hussein Hassan

HoA DRIVE Project, PIU, Ministry of Finance. Thank you for the trust and support throughout.

ADDRESS
Waabari Mall, Mogadishu, Somalia

PHONE
+252-610330000

EMAIL
Sales@rasmigroups.com

Prepared by **Mohamed Jama Osman**, Sales Manager, Rasmi Logistic Service