RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

HoA DRIVE Solar Fridge Handover Ceremonies

"Delivering Cold-Chain Livelihoods"

8
DISTRICTS DELIVERED

480
FAMILIES RECEIVED FRIDGES

4
REGIONS COVERED

HANDOVER LOCATIONS

Dhusamareeb | Cadaado | Galkacyo | Mogadishu | Jowhar | Beledweyne | Balcad | Kismayo

Event period
18 Aug – 30 Sep 2026
Handover ceremonies

Locations
8 districts across Galmudug, Banadir, Hirshabelle & Jubaland

Client
PIU, Ministry of Finance
HoA DRIVE Project
Focal point: Abdulkadir Hussein Hassan

Prepared by
Rasmi Logistic Service
Waabari Mall, Mogadishu, Somalia

SECTION 1

Executive Summary

Rasmi Logistic Service won the contract for the handover ceremonies of the HoA DRIVE Project and delivered them in eight districts between 18 August and 30 September 2026.

The ceremonies formed part of the HoA DRIVE Project, managed by the Project Implementation Unit (PIU) of the Federal Government of Somalia's Ministry of Finance, with support from the World Bank. The project's focal point for this work was Abdulkadir Hussein Hassan.

8
DISTRICTS DELIVERED

480
FAMILIES RECEIVED FRIDGES

3 + 1
MEMBER STATES + BANADIR

What we delivered

- **Fridges for 60 families** in each district, and our team helped the families carry them.
- **Catering** for each ceremony.
- **Transportation** to and from each district, by vehicle rental or ground transport.

Reach at a glance

Region	Districts	Date	Families
Galmudug	Dhusamareeb, Cadaado, Galkacyo	18 Aug 2026	180
Banadir	Mogadishu	6 Sep 2026	60
Hirshabelle	Jowhar, Beledweyne, Balcad	14 Sep 2026	180
Jubaland	Kismayo	30 Sep 2026	60
Total	**8 districts**		**480**

SECTION 2

Background & Scope of Services

The HoA DRIVE Project supports livelihoods in Somalia. Solar-powered fridges give women milk vendors a way to keep milk fresh, reduce spoilage and sell with more confidence. Public handover ceremonies recognise the beneficiaries and create a visible record of the support provided.

We won this project, and we delivered three services at every ceremony.

1

Fridges for 60 families

In each district, 60 families received their fridges, and we helped them carry the fridges.

2

Catering

Refreshments at each ceremony, so participants and guests were hosted comfortably.

3

Transportation

Vehicle rental or ground transport, matched to each district's distance and access.

How a district ceremony ran

1. **Prepare**
   Confirm the district plan, transport option and catering.
2. **Mobilise**
   Move the team and materials to the district and set up the venue.
3. **Hand over the fridges**
   Hand the fridges to the 60 families in that district.
4. **Help carry**
   Help each family carry their fridge from the venue.
5. **Close**
   Wrap up on site and confirm the outcome with the PIU.

SECTION 3

Delivery by District

Eight districts received the full service package between 18 August and 30 September 2026.

#	District	Region	Date	Families	Fridges	Catering	Transport
1	Dhusamareeb	Galmudug	18 Aug	60	✓	✓	Vehicle rental
2	Cadaado	Galmudug	18 Aug	60	✓	✓	Ground transport
3	Galkacyo	Galmudug	18 Aug	60	✓	✓	Vehicle rental
4	Mogadishu	Banadir	6 Sep	60	✓	✓	Vehicle rental
5	Jowhar	Hirshabelle	14 Sep	60	✓	✓	Vehicle rental
6	Beledweyne	Hirshabelle	14 Sep	60	✓	✓	Vehicle rental
7	Balcad	Hirshabelle	14 Sep	60	✓	✓	Ground transport
8	Kismayo	Jubaland	30 Sep	60	✓	✓	Vehicle rental
Total				**480**			

Regional summary

Galmudug

3 districts · 180 families

DISTRICTS: Dhusamareeb, Cadaado, Galkacyo

DATE: 18 August 2026

DELIVERED: 60 families per district received their fridges and our team helped them carry them. Catering and transportation provided. Vehicle rental in Dhusamareeb and Galkacyo, ground transport in Cadaado.

Banadir

1 district · 60 families

DISTRICTS: Mogadishu

DATE: 6 September 2026

DELIVERED: 60 families per district received their fridges and our team helped them carry them. Catering and transportation provided. Vehicle rental.

Hirshabelle — 3 districts · 180 families

DISTRICTS	Jowhar, Beledweyne, Balcad
DATE	14 September 2026
DELIVERED	60 families per district received their fridges and our team helped them carry them. Catering and transportation provided. Vehicle rental in Jowhar and Beledweyne, ground transport in Balcad.

Jubaland — 1 district · 60 families

DISTRICTS	Kismayo
DATE	30 September 2026
DELIVERED	60 families per district received their fridges and our team helped them carry them. Catering and transportation provided. Vehicle rental.

SECTION 4

Logistics & Coordination

Eight ceremonies in four regions meant eight separate field operations. We planned each district as its own deployment, with the same standards of service in all of them.

Vehicle rental

Used in six districts: Jowhar, Beledweyne, Kismayo, Dhusamareeb, Galkacyo and Mogadishu.

Ground transport

Used in two districts: Balcad and Cadaado, where a transport arrangement for the day suited the location.

Coordination approach

- One plan per district covering transport, catering and fridge handover.
- Support to families sized to the 60 fridges handed over in each district.
- Regular contact with the project focal point, Abdulkadir Hussein Hassan, so each ceremony matched the project's expectations.

SECTION 5

Challenges & How We Managed Them

Delivering in this many locations brings practical challenges. These are the main ones we planned for.

Challenge	How we managed it
Distance between districts	Chose vehicle rental or ground transport per district, and scheduled travel so that teams arrived in time to set up.
Security and access	Planned movements with the project team and local partners, and kept travel and set-up within safe working hours.
Carrying fridges	Helped each family carry their fridge, so the equipment reached them safely.
Consistent quality across 8 sites	Used the same service package and checklist in every district.

Team to confirm: [Replace or add the actual challenges faced in the field]

SECTION 6

Lessons Learned & Recommendations

What worked well

- A standard service package for every district.
- Planning each ceremony as its own deployment.
- Helping families carry their fridges on the day.

For future handovers

- Share a district schedule with the PIU early.
- Confirm transport mode and venue per district in advance.
- Agree handover arrangements with the focal point before the first ceremony.

SECTION 7

Conclusion

Eight districts. Four regions. 480 families received their fridges.

Rasmi Logistic Service is proud to have supported the PIU and the HoA DRIVE Project in bringing these handover ceremonies to communities across Somalia. Each ceremony marked a practical step towards safer milk storage, less spoilage and stronger incomes for the families who depend on milk sales.

We thank the Project Implementation Unit, Ministry of Finance, and in particular the project focal point, Abdulkadir Hussein Hassan, for the trust and support throughout.

Rasmi Logistic Service

ADDRESS Waabari Mall, Mogadishu, Somalia
PHONE +252-610330000
EMAIL Sales@rasmigroups.com

Prepared by
Mohamed Jama Osman
Sales Manager, Rasmi Logistic Service

Project focal point
Abdulkadir Hussein Hassan
HoA DRIVE Project