RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

HoA DRIVE Solar Fridge Handover Ceremonies

"Delivering Cold-Chain Livelihoods"

8
DISTRICTS DELIVERED

800
FRIDGES HANDED OVER

4
REGIONS DELIVERED

HANDOVERS DELIVERED

Dhusamareeb · Cadaado · Galkacyo · Mogadishu · Jowhar · Beledweyne · Balcad · Kismayo

ON HOLD · SOUTH WEST

Afgoye · Baidoa

Event period
18 Aug – 30 Sep 2026
Handover ceremonies

Locations
8 districts across Galmudug, Banadir, Hirshabelle & Jubaland. South West on hold

Client
PIU, Ministry of Finance
HoA DRIVE Project

Prepared by

Rasmi Logistic Service

Waabari Mall, Mogadishu, Somalia

SECTION 1

Executive Summary

Rasmi Logistic Service delivered the media services and event management for the handover of solar fridges and milk storage containers to women milk vendors across eight districts in Somalia between 18 August and 30 September 2026. The ceremonies in the two South West districts are on hold.

The handover ceremonies formed part of the HoA DRIVE Project, managed by the Project Implementation Unit (PIU) of the Federal Government of Somalia's Ministry of Finance, with support from the World Bank.

8
DISTRICTS DELIVERED

800
FRIDGES HANDLED

3 + 1
MEMBER STATES + BANADIR

What we delivered

- **Media coverage** of the handover ceremony in each of the eight districts delivered.
- **Transport and logistics** for our teams, using vehicle rental or ground transport depending on the district.
- **Catering** for each ceremony.
- **Equipment handling** for 100 fridges and milk storage containers in each district, 800 in total so far.

Reach at a glance

Region	Districts	Date	Fridges
Galmudug	Dhusamareeb, Cadaado, Galkacyo	18 Aug 2026	300
Banadir	Mogadishu	6 Sep 2026	100
Hirshabelle	Jowhar, Beledweyne, Balcad	14 Sep 2026	300
Jubaland	Kismayo	30 Sep 2026	100
Delivered	**8 districts**		**800**
South West	Afgoye, Baidoa	On hold	200 pending

SECTION 2

Background & Scope of Services

The HoA DRIVE Project supports livelihoods in Somalia. Solar-powered fridges and milk storage containers give women milk vendors a way to keep milk fresh, reduce spoilage and sell with more confidence. Public handover ceremonies recognise the beneficiaries, show the project's results to communities and partners, and create a visible record of the support provided. The programme covers ten districts; eight have been delivered and two are on hold.

Our four service lines

1

Media coverage

Professional coverage of the ceremony in each district, capturing the handover, the beneficiaries and the official proceedings for the project record.

2

Transport & logistics

Vehicle rental or ground transport for our teams and materials, matched to each district's distance and access.

3

Catering

Refreshments for the ceremony, so that participants and guests were hosted comfortably throughout.

4

Equipment handling

Careful handling of 100 fridges and milk storage containers per district: unloading, positioning and staging for handover.

How a district ceremony ran

1. **Prepare**
   Confirm the district plan, vehicle or transport option, media team and catering.
2. **Mobilise**
   Move the team and materials to the district and set up the venue.
3. **Stage the equipment**
   Receive, handle and arrange the 100 fridges and containers for the handover.
4. **Cover the ceremony**
   Capture the proceedings and the beneficiaries receiving their equipment.
5. **Close and report**
   Wrap up on site, secure the media files and record the outcome.

SECTION 3

Delivery by District

Eight districts received the full service package between 18 August and 30 September 2026. The transport arrangement differed by district. The two South West districts are on hold.

#	District	Region	Media	Transport	Catering	Fridges	Date
1	Dhusamareeb	Galmudug	✓	Vehicle rental	✓	100	18 Aug
2	Cadaado	Galmudug	✓	Ground transport	✓	100	18 Aug
3	Galkacyo	Galmudug	✓	Vehicle rental	✓	100	18 Aug
4	Mogadishu	Banadir	✓	Vehicle rental	✓	100	6 Sep
5	Jowhar	Hirshabelle	✓	Vehicle rental	✓	100	14 Sep
6	Beledweyne	Hirshabelle	✓	Vehicle rental	✓	100	14 Sep
7	Balcad	Hirshabelle	✓	Ground transport	✓	100	14 Sep
8	Kismayo	Jubaland	✓	Vehicle rental	✓	100	30 Sep
Total delivered						**800**	
9	Afgoye	South West	–	–	–	(100)	On hold
10	Baidoa	South West	–	–	–	(100)	On hold

Regional snapshot

Galmudug

3 districts · 300 fridges

DISTRICTS: Dhusamareeb, Cadaado, Galkacyo
DATE: 18 August 2026
HIGHLIGHTS: [Add attendance, officials, notable moments]

Banadir

1 district · 100 fridges

DISTRICTS: Mogadishu
DATE: 6 September 2026
HIGHLIGHTS: [Add attendance, officials, notable moments]

Hirshabelle — 3 districts · 300 fridges

DISTRICTS	Jowhar, Beledweyne, Balcad
DATE	14 September 2026
HIGHLIGHTS	[Add attendance, officials, notable moments]

Jubaland — 1 district · 100 fridges

DISTRICTS	Kismayo
DATE	30 September 2026
HIGHLIGHTS	[Add attendance, officials, notable moments]

South West — 2 districts · 200 fridges · on hold

DISTRICTS	Afgoye, Baidoa
STATUS	**On hold.** These ceremonies have not yet taken place and will follow once the PIU confirms.

SECTION 4

Logistics & Coordination

Eight ceremonies in four regions meant eight separate field operations. We planned each district as its own deployment, with the same standards of service in all of them.

Vehicle rental

Used in six districts: Jowhar, Beledweyne, Kismayo, Dhusamareeb, Galkacyo and Mogadishu. The vehicle stayed with the team for the duration of the ceremony work.

Ground transport

Used in two districts: Balcad and Cadaado, where a transport arrangement for the day suited the location.

Coordination approach

- One plan per district covering media, transport, catering and equipment handling.
- Equipment handling planned around the 100-fridge allocation per district.
- Regular contact with the PIU so that each ceremony matched the project's expectations.

SECTION 5

Challenges & How We Managed Them

Delivering in this many locations at once brings practical challenges. These are the main ones we planned for.

Challenge	How we managed it
Distance between districts	Chose vehicle rental or ground transport per district, and scheduled travel so that teams arrived in time to set up.
Security and access	Planned movements with the project team and local partners, and kept travel and set-up within safe working hours.
Handling 100 fridges per site	Assigned a handling plan to each site so that equipment was received, positioned and staged without damage.
Consistent quality across 8 sites	Used the same service package and checklist in every district.
South West on hold	Held the Afgoye and Baidoa ceremonies and remain ready to deliver once the PIU confirms.

Team to confirm: [Replace or add the actual challenges faced in the field]

SECTION 6

Lessons Learned & Recommendations

What worked well

- A standard service package for every district.
- Planning each ceremony as its own deployment.
- Pairing media coverage with equipment handling in one team.

For future handovers

- Share a district schedule with the PIU early.
- Confirm transport mode and venue per district in advance.
- Agree the media outputs and deadlines with the client before the first ceremony.

SECTION 7

Conclusion

Eight districts. Four regions. 800 fridges handed over to women milk vendors.

Rasmi Logistic Service is proud to have supported the PIU and the HoA DRIVE Project in bringing these handover ceremonies to communities across Somalia. The South West ceremonies (Afgoye and Baidoa) are on hold, and we remain ready to deliver them. Each ceremony marked a practical step towards safer milk storage, less spoilage and stronger incomes for the women who depend on milk sales.

We thank the Project Implementation Unit, Ministry of Finance, and the project's partners for the trust placed in us, and we look forward to supporting future work.

Rasmi Logistic Service

ADDRESS Waabari Mall, Mogadishu, Somalia
PHONE +252-610330000
EMAIL Sales@rasmigroups.com

Prepared by
Mohamed Jama Osman
Sales Manager, Rasmi Logistic Service

Date
[Insert date]