RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

HoA DRIVE Solar Fridge Handover Ceremonies

"Delivering Cold-Chain Livelihoods"

SUBMITTED TO

Abdulkadir Hussein Hassan

Focal Point, HoA DRIVE Project

Project Implementation Unit (PIU), Ministry of Finance, Federal Government of Somalia

SUBMISSION DATE	EVENT PERIOD	SCOPE
14 October 2026	18 Aug – 30 Sep 2026	9 districts, 5 regions

Submitted by

Rasmi Logistic Service

Waabari Mall, Mogadishu, Somalia · +252-610330000 · Operation@rasmigroups.com

SECTION 1

Executive Summary

Rasmi Logistic Service supported the handover ceremonies of the HoA DRIVE Project in nine districts between 18 August and 30 September 2026.

The ceremonies formed part of the HoA DRIVE Project (De-risking, Inclusion and Value Enhancement of Pastoral Economies in the Horn of Africa), implemented by the Project Implementation Unit (PIU) of the Federal Government of Somalia's Ministry of Finance, with support from the World Bank. This report is submitted to the project focal point, Abdulkadir Hussein Hassan.

9
DISTRICTS

540
FAMILIES RECEIVED FRIDGES

4 + 1
MEMBER STATES + BANADIR

Services delivered

- **Carrying and handling** of the fridge equipment in all nine districts.
- **Vehicle rent and transportation**, within the city or intercity, in all nine districts.
- **Media coverage** of the ceremonies in all nine districts.
- **Catering** in Afgoye and Balcad only.

Reach at a glance

Region	Districts	Date	Families
Galmudug	Dhusamareeb, Cadaado, Galkacyo	18 Aug 2026	180
Banadir	Mogadishu	6 Sep 2026	60
South West	Afgoye	___ / ___ / 2026	60
Hirshabelle	Jowhar, Beledweyne, Balcad	14 Sep 2026	180
Jubaland	Kismayo	30 Sep 2026	60
Total	**9 districts**		**540**

SECTION 2

Background & Scope of Services

Under the HoA DRIVE Project, solar-powered fridges are provided to women milk vendors so they can keep milk fresh, reduce spoilage and increase income from milk sales. Public handover ceremonies were organised in each target district to hand the fridges to beneficiary families and to create a visible record of the support provided.

The fridges were supplied by the project. Rasmi Logistic Service provided logistics support for the handover, as set out below.

SERVICE 1 · ALL 9 DISTRICTS

Fridge carrying and handling

Loading, moving and carrying the fridge equipment to the venue, and helping each of the 60 families per district carry their fridge after handover.

SERVICE 2 · AFGOYE AND BALCAD ONLY

Catering

Refreshments for participants and guests at the ceremony.

SERVICE 3 · ALL 9 DISTRICTS

Vehicle rent and transportation

Vehicle rent within the city, and intercity transport where required, for the team, materials and fridges.

SERVICE 4 · ALL 9 DISTRICTS

Media coverage

Coverage of each ceremony, capturing the handover and the families receiving their fridges for the project record.

How a district ceremony ran

1. **Prepare**
   Confirm the district plan, date, venue and transport with the PIU focal point.
2. **Mobilise**
   Move the team and fridge equipment to the district and set up the venue.
3. **Hand over**
   Fridges handed over to the 60 beneficiary families.
4. **Carry and record**
   Help each family carry their fridge, while the media team records the ceremony.
5. **Close**
   Wrap up on site and confirm the outcome with the PIU focal point.

SECTION 3

Delivery by District

Nine districts were supported between 18 August and 30 September 2026. Each received carrying and handling, transportation and media coverage. Catering was provided in Afgoye and Balcad.

#	District	Region	Date	Families	Carrying	Catering	Transport	Media
1	Dhusamareeb	Galmudug	18 Aug	60	✓	–	✓	✓
2	Cadaado	Galmudug	18 Aug	60	✓	–	✓	✓
3	Galkacyo	Galmudug	18 Aug	60	✓	–	✓	✓
4	Mogadishu	Banadir	6 Sep	60	✓	–	✓	✓
5	Afgoye	South West	___	60	✓	✓	✓	✓
6	Jowhar	Hirshabelle	14 Sep	60	✓	–	✓	✓
7	Beledweyne	Hirshabelle	14 Sep	60	✓	–	✓	✓
8	Balcad	Hirshabelle	14 Sep	60	✓	✓	✓	✓
9	Kismayo	Jubaland	30 Sep	60	✓	–	✓	✓
Total				**540**	**9**	**2**	**9**	**9**

Regional summary

Galmudug

3 districts · 180 families · 18 August 2026

DISTRICTS: Dhusamareeb, Cadaado, Galkacyo

DELIVERED: Fridge carrying and handling for 60 families per district, vehicle rent and transportation, and media coverage.

Banadir

1 district · 60 families · 6 September 2026

DISTRICTS: Mogadishu

DELIVERED: Fridge carrying and handling for 60 families, vehicle rent and transportation, and media coverage.

South West — 1 district · 60 families

DISTRICTS	Afgoye
DELIVERED	Fridge carrying and handling for 60 families, catering, vehicle rent and transportation, and media coverage.

Hirshabelle — 3 districts · 180 families · 14 September 2026

DISTRICTS	Jowhar, Beledweyne, Balcad
DELIVERED	Fridge carrying and handling for 60 families per district, vehicle rent and transportation, and media coverage. Catering was provided in Balcad.

Jubaland — 1 district · 60 families · 30 September 2026

DISTRICTS	Kismayo
DELIVERED	Fridge carrying and handling for 60 families, vehicle rent and transportation, and media coverage.

SECTION 4

Logistics & Coordination

Each district was planned and run as a separate deployment, with the same service standard applied at every site.

- **Transportation:** vehicle rent within the city to move the team, materials and fridges between storage and the ceremony venue, and intercity transport where the ceremony site required travel from another city.
- **Catering:** provided in Afgoye and Balcad only, in line with the contract. No catering was provided in the other seven districts.
- **Coordination:** regular contact with the project focal point, Abdulkadir Hussein Hassan, before and during each ceremony to confirm dates, venues and arrangements.

SECTION 5

Challenges & How We Managed Them

Challenge	How we managed it
Distance between districts	Planned transport per district, within the city or intercity, and scheduled travel so that the team arrived in time to set up.
Security and access	Coordinated movements with the project team and local authorities, and kept travel and set-up within safe working hours.
Carrying fridges	The team helped each family carry their fridge, so the equipment reached them safely.
Consistent quality across 9 sites	Used the same service checklist in every district.

SECTION 6

Lessons Learned & Recommendations

What worked well

- A standard service checklist for every district.
- Planning each ceremony as its own deployment.
- Helping families carry their fridges on the day.

For future handovers

- Agree the district schedule with the PIU early.
- Confirm venue, transport type and any catering per district in advance.
- Share media coverage with the PIU within a set number of days after each ceremony.

SECTION 7

Conclusion

Rasmi Logistic Service supported nine handover ceremonies in which 540 families received solar fridges. Each ceremony is a practical step towards safer milk storage, less spoilage and stronger incomes for families who depend on milk sales.


We thank the Project Implementation Unit, Ministry of Finance, and the project focal point, Abdulkadir Hussein Hassan, for their support throughout.

SUBMISSION

Submission & Sign-off

This Event Management Report for the HoA DRIVE Solar Fridge Handover Ceremonies is submitted by Rasmi Logistic Service to the project focal point on **14 October 2026**.

COMPANY	Rasmi Logistic Service
ADDRESS	Waabari Mall, Mogadishu, Somalia
PHONE	+252-610330000
EMAIL	Operation@rasmigroups.com



Prepared by: Mohamed Jama Osman
Operation Manager, Rasmi Logistic Service
Signature



Company stamp
Rasmi Logistic Service

Verified by: Abdulkadir Hussein Hassan
Focal Point, HoA DRIVE Project
Signature · Date: ___ / ___ / 2026