RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

HoA DRIVE Project
Solar Fridge Handover Ceremonies

Banadir (Mogadishu) — State Report

"Delivering Cold-Chain Livelihoods"

SUBMITTED TO

Abdulkadir Hussein Hassan
Focal Point, HoA DRIVE Project
Project Implementation Unit (PIU), Ministry of Finance, Federal Government of Somalia

Client	Project Implementation Unit (PIU), DRIVE Project, Ministry of Finance, Federal Government of Somalia
Project	De-risking, Inclusion and Value Enhancement of Pastoral Economies in the Horn of Africa (HoA DRIVE)
Contract reference	[Contract No.] dated [date]
Area covered	Banadir (Mogadishu): 1 district (Mogadishu)
Ceremony dates	Mogadishu: 7 Sep 2026
Beneficiaries	200 families
Project focal point	Abdulkadir Hussein Hassan
Submitted by	Rasmi Logistic Service, Waabari Mall, Mogadishu
Date of report	18 October 2026
Duration of work	3 days

1. Background

The HoA DRIVE Project is implemented by the Project Implementation Unit (PIU) of the Ministry of Finance, Federal Government of Somalia, with financing from the World Bank. Under the project, solar-powered fridges are provided to women milk vendors so they can keep milk fresh, reduce spoilage and increase income from milk sales.

Public handover ceremonies were organised in each target district. This report covers the ceremonies in Banadir (Mogadishu): Mogadishu. Rasmi Logistic Service was contracted by the PIU to provide fridge handling and car hire for these ceremonies, and the fridges were supplied by the project.

2. Summary

In Banadir (Mogadishu), Rasmi Logistic Service supported fridge handover ceremonies in **1 district** (ceremony dates: Mogadishu: 7 Sep 2026). A total of **194 families** received their fridges.

Districts	Families	Region	Dates
1	194	Banadir (Mogadishu)	7 and 14 Sep 2026

Services delivered in Banadir (Mogadishu):

- **Fridge handling at the handover** in the district.
- **Car hire for staff and officials within the city,** in the district.
- **Media coverage** of the ceremony in the district.

3. Scope of Services

The table sets out the services under the contract and where each was provided in this area. The fridges were supplied by the project; Rasmi's role was fridge handling at the handover and car hire for staff and officials.

Service	Description	Coverage
Fridge handling	Handling the fridge equipment at the venue and helping each family carry their fridge after handover.	Mogadishu
Car hire	Car hire for moving staff and officials within the city.	Mogadishu
Media coverage	Photography and video coverage of the ceremony. Links and details are in Annex A.	Mogadishu

4. Delivery by District

#	District	Date	Families	Fridge handling	Car hire	Media
1	Mogadishu	7 Sep 2026	194	Yes	Yes	Yes
	Total		**194**	**1**	**1**	**1**

5. Logistics and Coordination

Each district in Banadir (Mogadishu) was planned and run as a separate deployment, with the same service standard applied at every site.

5.1 Car hire

- **Within city:** car hire to move staff and officials between their base and the ceremony venue. The fridges were not transported by Rasmi.

5.2 Ceremony steps

1. **Prepare:** confirm the district plan, date, venue and car hire with the PIU focal point.
2. **Mobilise:** move staff and officials to the venue by hired car and set up the venue.
3. **Hand over:** fridges handed over to the 200 beneficiary families in Banadir (Mogadishu); handover list signed.
4. **Carry:** team helps each family carry their fridge from the venue.
5. **Record:** photo and video coverage of the ceremony.
6. **Close:** wrap up on site and confirm the outcome with the PIU focal point.

5.3 Coordination with the PIU

Rasmi kept regular contact with the project focal point, Abdulkadir Hussein Hassan, before and during each ceremony to confirm dates, venues and arrangements.

6. Media Coverage

Photo and video coverage was provided at the ceremony in Banadir (Mogadishu). Links and details for each district are in Annex A.

7. Challenges and How They Were Managed


Challenge	How it was managed
Getting staff to the venue	Scheduled car hire so staff and officials arrived in time to set up.
Security and access	Coordinated movements with the project team and local authorities, and kept travel and set-up within safe working hours.
Carrying fridges	Team helped each family carry their fridge so the equipment reached them safely.
Consistent quality	Used the same service checklist in every district.

8. Conclusion

Rasmi Logistic Service supported the handover ceremonies in Banadir (Mogadishu), in which 200 families received solar fridges. Each ceremony is a practical step towards safer milk storage, less spoilage and stronger incomes for families who depend on milk sales.

We thank the Project Implementation Unit, Ministry of Finance, and the project focal point, Abdulkadir Hussein Hassan, for their support throughout.

Submitted by	Verified by

Mohamed Jama Osman Operation Manager, Rasmi Logistic Service	Abdulkadir Hussein Hassan Project Focal Point, HoA DRIVE Project
Signature: 	Signature: _____ 
Date: 18 October 2026	Date: _____

Annex A: Media Coverage — Banadir (Mogadishu)

Photo and video coverage of the ceremonies in Banadir (Mogadishu), by media house, with the city, the channel, the views and the link to each post. Views were checked on 14 October 2026 and will change.

#	City	Media house / outlet	Channel	Views	Link
1	Mogadishu	Telefishinka Qaranka Soomaaliyeed (SNTV)	Facebook	37K	facebook.com/reel/916665714471740
2	Mogadishu	Somali National Television (SNTV)	YouTube	—	youtu.be/r6KLf6HcRBw?si=y_cvvihn6hT…
3	Mogadishu	SNTV (@sntvnews1)	TikTok	50.4K plays	vt.tiktok.com/ZSqhyFG6W/

Photos



Solar fridge units lined up beside solar panels laid out on the ground.



Solar panels laid out on cardboard, with their cables.



Two stainless steel 20-litre milk cans on their box.



Boxed solar fridges, batteries and milk cans staged in rows in a yard.