RASMI
LOGISTIC SERVICE

EVENT MANAGEMENT REPORT

HoA DRIVE Project
Solar Fridge Handover Ceremonies

Hirshabelle — State Report

“Delivering Cold-Chain Livelihoods”

SUBMITTED TO

Abdulkadir Hussein Hassan
Focal Point, HoA DRIVE Project
Project Implementation Unit (PIU), Ministry of Finance, Federal Government of Somalia

Client	Project Implementation Unit (PIU), DRIVE Project, Ministry of Finance, Federal Government of Somalia
Project	De-risking, Inclusion and Value Enhancement of Pastoral Economies in the Horn of Africa (HoA DRIVE)
Contract reference	[Contract No.] dated [date]
Area covered	Hirshabelle: 3 districts (Jowhar, Beledweyne and Balcad)
Ceremony dates	Jowhar: 17 Sep 2026; Beledweyne: [date]; Balcad: 13 Sep 2026
Distribution	200 solar fridges and 200 milk containers handed to beneficiaries
Project focal point	Abdulkadir Hussein Hassan
Submitted by	Rasmi Logistic Service, Waabari Mall, Mogadishu
Date of report	18 October 2026

1. Background

The HoA DRIVE Project is implemented by the Project Implementation Unit (PIU) of the Ministry of Finance, Federal Government of Somalia, with financing from the World Bank. Under the project, solar-powered fridges are provided to women milk vendors so they can keep milk fresh, reduce spoilage and increase income from milk sales.

Public handover ceremonies were organised in each target district. This report covers the ceremonies in Hirshabelle: Jowhar, Beledweyne and Balcad. Rasmi Logistic Service was contracted by the PIU to provide fridge handling and car hire for these ceremonies, and the fridges were supplied by the project.

2. Summary

In Hirshabelle, Rasmi Logistic Service supported fridge handover ceremonies in **3 districts** (ceremony dates: Jowhar: 17 Sep 2026; Beledweyne: [date]; Balcad: 13 Sep 2026). A total of **200 solar fridges and 200 milk containers** were handed over.

Districts	Fridge + container sets	Region	Dates
3	200	Hirshabelle	See Section 4

Services delivered in Hirshabelle:

- **Fridge handling at the handover** in all 3 districts.
- **Car hire for staff and officials within the city,** in all 3 districts.
- **Media coverage** of the ceremony in all 3 districts.
- **Catering** in Balcad only.

3. Scope of Services

The table sets out the services under the contract and where each was provided in this area. The fridges were supplied by the project; Rasmi's role was fridge handling at the handover and car hire for staff and officials.

Service	Description	Coverage
Fridge handling	Handling the fridge equipment at the venue and helping each family carry their fridge after handover.	All 3 districts
Catering	Refreshments for participants and guests at the ceremony.	Balcad only
Car hire	Car hire for moving staff and officials within the city.	All 3 districts
Media coverage	Photography and video coverage of the ceremony. Links and details are in Annex A.	All 3 districts

4. Delivery by District

#	District	Date	Sets	Fridge handling	Catering	Car hire	Media
1	Jowhar	17 Sep 2026	50	Yes	–	Yes	Yes
2	Beledweyne	[date]	100	Yes	–	Yes	Yes
3	Balcad	13 Sep 2026	50	Yes	Yes	Yes	Yes
	Total		**200**	**3**	**1**	**3**	**3**

5. Logistics and Coordination

Each district in Hirshabelle was planned and run as a separate deployment, with the same service standard applied at every site.

5.1 Car hire

- **Within city:** car hire to move staff and officials between their base and the ceremony venue. The fridges were not transported by Rasmi.

5.2 Catering

Catering was provided in Balcad, as set out in the contract.

5.3 Ceremony steps

1. **Prepare:** confirm the district plan, date, venue and car hire with the PIU focal point.
2. **Mobilise:** move staff and officials to the venue by hired car and set up the venue.
3. **Hand over:** fridges handed over to beneficiaries as 200 paired sets of one solar fridge and one milk container in Hirshabelle; handover list signed.
4. **Carry:** team helps each family carry their fridge from the venue.
5. **Record:** photo and video coverage of the ceremony.
6. **Close:** wrap up on site and confirm the outcome with the PIU focal point.

5.4 Coordination with the PIU

Rasmi kept regular contact with the project focal point, Abdulkadir Hussein Hassan, before and during each ceremony to confirm dates, venues and arrangements.

6. Media Coverage

Photo and video coverage was provided at all 3 ceremonies in Hirshabelle. Links and details for each district are in Annex A.

7. Challenges and How They Were Managed

Challenge	How it was managed
Getting staff to the venue	Scheduled car hire so staff and officials arrived in time to set up.
Security and access	Coordinated movements with the project team and local authorities, and kept travel and set-up within safe working hours.
Carrying fridges	Team helped each family carry their fridge so the equipment reached them safely.
Consistent quality	Used the same service checklist in every district.

8. Conclusion

Rasmi Logistic Service supported the handover ceremonies in Hirshabelle, in which 200 solar fridges and 200 milk containers were distributed. Each ceremony is a practical step towards safer milk storage, less spoilage and stronger incomes for families who depend on milk sales.

We thank the Project Implementation Unit, Ministry of Finance, and the project focal point, Abdulkadir Hussein Hassan, for their support throughout.

Submitted by	Verified by
Mohamed Jama Osman Operation Manager, Rasmi Logistic Service	Abdulkadir Hussein Hassan Project Focal Point, HoA DRIVE Project
Signature:  	Signature: _____
Date: 18 October 2026	Date: _____

Annex A: Media Coverage — Hirshabelle

Photo and video coverage of the ceremonies in Hirshabelle, by media house, with the city, the channel, the views and the link to each post. Views were checked on 14 October 2026 and will change.

#	City	Media house / outlet	Channel	Views	Link
1	Jowhar	Somali Cable TV	Facebook	9.2K	facebook.com/reel/1881138039767781
2	Jowhar	Somali Cable TV	Facebook	—	facebook.com/share/v/1K3tPWDFY5/
3	Balcad	Telefishinka Qaranka Soomaaliyeed (SNTV)	Facebook	6.3K	facebook.com/reel/4439016306360579
4	Balcad	Telefishinka HirShabeelle	Facebook	2.6K	facebook.com/share/v/1BzDfny6hy/
5	Beledweyne	[to be added]	[channel]	—	[link]

Photos: Beledweyne



Solar panel and DC 12V/24V solar freezer beside boxed equipment, in front of the project banner.



Solar freezer topped with a stainless steel milk can and a solar charge controller (MPPT) box, with a solar panel behind.



Boxed solar freezers (BD-108), each with a plastic-wrapped milk can on top.



Boxed solar freezers and wrapped milk cans set out in the courtyard.



Boxed solar freezers and wrapped milk cans in rows beside a wall and a tree.

Annex B: Distribution of Solar Fridges and Milk Containers — Hirshabelle

Location figures from the distribution records reviewed on 2 November 2026. Each paired set contains one solar fridge and one milk container.

State or region	Location	Solar fridges	Milk containers
Hirshabelle	Jowhar	50	50
Hirshabelle	Beledweyne	100	100
Hirshabelle	Balcad	50	50
Total	**3 locations**	**200**	**200**

Items in Hirshabelle: 400 individual items (200 solar fridges and 200 milk containers).

All locations: the reported distribution totals 994 solar fridges and 994 milk containers across 10 locations (1,988 individual items).

Notes

- Figures are supported by signed bulk-delivery notes and supplier completion reports. Individual beneficiary receipts were not independently audited.